

Table of Contents

PART ONE – Practices Common to All Disciplines

<i>Section 1 - Basic Standards</i>	3
<i>Section 2 - Levels of the Estimate</i>	7
<i>Section 3 - Scope of Estimate</i>	15
<i>Section 4 - Estimating Process</i>	19
<i>Section 5 - Project Evaluation-Constructors</i>	23
<i>Section 6 - Project Evaluation-Value Engineering (VE)</i>	25
<i>Section 7 - Bid Documents/Procurement</i>	31
<i>Section 8 - Checklists/Special Forms</i>	33
<i>Section 9 - Specification Review</i>	57
<i>Section 10 - Plan Review</i>	61
<i>Section 11 - Quantity Survey</i>	63
<i>Section 12 - Pricing/Summaries</i>	67
<i>Section 13 - Contingency and Allowance</i>	75
<i>Section 14 - Bid Day Procedures</i>	79
<i>Section 15 - Presentation</i>	91
<i>Section 16 - Post-Bid Procedures</i>	95
<i>Section 17 - Estimating Change Orders, Cost or Opportunity?</i>	99
<i>Section 18 - Handling Federal Claims and Change Orders</i>	105
<i>Section 19 - Legal Considerations in Construction</i>	115
<i>Section 20 - Building Information Modeling (BIM)</i>	125
<i>Section 21 - Estimating for Green Building</i>	135

PART TWO – Practice Common to Specific Disciplines

<i>Part Two Sub Part 2A - MASTERFORMAT™ 2012</i>	149
<u>Introduction – Discipline Specific Estimating Procedures</u>	151
<u>01 00 00 – General Requirements</u>	
01 00 00 – <i>General Requirements</i>	153
<u>02 00 00 – Existing Conditions</u>	
02 80 00 – <i>Facility Remediation</i>	165
<u>03 00 00 – Concrete</u>	
03 05 00 – <i>Common Work Results for Concrete</i>	173
03 10 00 – <i>Concrete Forming and Accessories</i>	177
03 20 00 – <i>Concrete Reinforcing</i>	195
03 30 00 – <i>Cast-in-Place Concrete</i>	209
03 41 00 – <i>Plant - Precast Structural Concrete</i>	221
03 47 13 – <i>Tilt-up Concrete</i>	225
<u>04 00 00 – Masonry</u>	
04 05 00 – <i>Common Work Results for Masonry</i>	233
04 05 13 – <i>Masonry Mortaring</i>	235
04 05 23 – <i>Masonry Accessories</i>	237
04 20 00 – <i>Unit Masonry</i>	239
04 21 00 – <i>Clay Unit Masonry</i>	241
<u>05 00 00 – Metals</u>	
05 12 00 – <i>Structural Steel Framing</i>	245
<u>06 00 00 – Wood, Plastics, and Composites</u>	
06 10 00 – <i>Rough Carpentry</i>	253
06 17 00 – <i>Shop-Fabricated Structural Wood</i>	259
06 20 00 – <i>Finish Carpentry</i>	265
06 41 00 – <i>Architectural Wood Casework</i>	275
<u>07 00 00 – Thermal and Moisture Protection</u>	
07 01 50 – <i>Maintenance of Membrane Roofing</i>	279
07 10 00 – <i>Dampproofing and Water-proofing</i>	281
07 19 00 – <i>Water Repellents</i>	283
07 24 00 – <i>Exterior Insulation and Finish Systems</i>	287
07 50 00 – <i>Membrane Roofing</i>	295
07 92 00 – <i>Joint Sealants</i>	299
<i>How to Estimate the Cost of Using Fiber Cement Siding and Trim For the Exterior Finish on a Single-Story Building</i>	301

<u>08 00 00 – Openings</u>	
08 11 00 – Metal Doors and Frames	313
08 71 00 – Door Hardware	325
<u>09 00 00 – Finishes</u>	
09 29 00 – Gypsum Board	331
09 51 00 – Acoustical Ceilings	355
09 72 00 – Wall Covering	363
09 90 00 – Painting and Coatings	365
09 97 13 – Steel Coatings	375
<u>10 00 00 – Specialties</u>	
10 28 00 – Toilet, Bath, and Laundry Accessories	379
<u>Mechanical Estimate</u>	
Divisions 21-23	385
<u>21 00 00 – Fire Suppression</u>	
21 00 00 - Fire Suppression	391
<u>22 00 00 – Plumbing</u>	
22 60 00 - Plumbing/Medical Gas	403
<u>23 00 00 – Heating, Ventilating, and Air Conditioning (HVAC)</u>	
23 09 00 – Instrumentation and Control for HVAC	423
23 20 00 – HVAC Piping and Pumps	429
23 82 16 – Air Coils	429
<u>25 00 00 – Integrated Automation Systems</u>	
Estimating Basic Integrated Automation Systems	439
<u>26 00 00 – Electrical</u>	
26 10 00 Medium-Voltage Electrical Distribution - Conductors	447
26 10 00 Medium-Voltage Electrical Distribution - Switchgear EDC	469
26 30 00 Facility Electrical Power Generating and Storing Equipment	479
<u>27 00 00 – Electrical Communications Systems</u>	
Estimating Basic Electrical Communications Systems	491
<u>28 00 00 – Electronic Safety and Security</u>	
28 20 00 Electronic Surveillance	499
28 30 00 Fire Alarm Systems	511
<u>31 00 00 – Earthwork</u>	
31 22 00 – Grading	517
31 23 16.13 – Excavation and Fill - Trenching	521
31 51 13 – Excavation Support and Protection	525

<u>31 00 00 – Earthwork (Continued)</u>	
31 63 16 – Bored Piles - Auger Cast Grout Piles	539
31 63 26 – Bored Piles - Drilled Caissons	547
<u>32 00 00 – Exterior Improvements</u>	
32 10 00 – Sidewalks	553
32 13 00 – Rigid Pavement	557
32 16 13 – Concrete Curb and Gutters	561
<u>33 00 00 – Utilities</u>	
33 30 00 – Sanitary Sewerage	565
<u>40 00 00 – Process Integration</u>	
40 20 00 - Liquid Process Piping	579
<u>45 00 00 – Industry Specific Manufacturing Equipment</u>	
45 11 00 – Oil and Gas Extracting Equipment	601
<u>46 00 00 – Water and Wastewater Equipment</u>	
<i>Estimating Process Equipment for Water & Wastewater Treatment Plants</i>	633
<i>Estimating Instrumentation and Control in a Water or Wastewater Treatment Plants</i>	641
<i>Part Two Sub Part 2B - Conceptual Estimating Samples Utilizing UNIFORMAT II</i>	649
<i>G - Estimating Sitework for 60,000 SF Building</i>	649
<i>A-G – How to Prepare a Conceptual Estimate for a Fire Station</i>	667
PART THREE – Professional Estimating Service Samples	689
PART FOUR – Ethics	709
PART FIVE – Reference Sources	717
PART SIX – ASPE Professional Estimator Certification	723
PART SEVEN – Conversion Tables	727
PART EIGHT – Glossary	741
PART NINE – Index	831
PART TEN – Note Section	843