



NENA i3 Standard Bilateral Tests

Bilateral Tests Scenario 1 *	72	
Removed from test Plan at ICE	7	
	<hr/>	
Total Tests available for Completion	65	
Not Attempted	2	3%
Attempted but not completed	6	9%
Completed	55	85%
Tests generating feedback to Tech Committees	3	

* Includes planned tests and tests included at ICE 2

Bilateral Tests Scenario 2	9	
Not Attempted	0	0%
Completed	9	100%
Tests generating feedback to Tech Committees	0	

Bilateral Tests Recording & Logging
CANCELLED for ICE 2 will be completed during ICE 8

NENA i3 Standard Complex Scenarios

Complex Scenario 1.a		
Number of planned iterations	7	
Not Attempted	5	71%
Attempted but not completed	0	0%
Completed	2	29%

Complex Scenario 1.b		
Number of planned iterations	6	
Not Attempted	5	83%
Attempted but not completed	0	0%
Completed	1	17%

Complex Scenario 1.c
Not selected for test during planning process

Complex Scenario 1.d
Not selected for test during planning process

Complex Scenario 1.d.1

Not selected for test during planning process

Complex Scenario 1.e	Not tested due to time constraints	
Number of planned iterations	9	
Not Attempted	9	100%
Attempted but not completed	0	0%
Completed	0	0%

Complex Scenario 1.f & 1i	Not tested due to time constraints	
Number of planned iterations	9	
Not Attempted	9	100%
Attempted but not completed	0	0%
Completed	0	0%

Complex Scenario 1.g & 1l	Not tested due to time constraints	
Number of planned iterations	9	
Not Attempted	9	100%
Attempted but not completed	0	0%
Completed	0	0%

Complex Scenario 1.h & 1m	Not tested due to time constraints	
Number of planned iterations	9	
Not Attempted	9	100%
Attempted but not completed	0	0%
Completed	0	0%

Complex Scenario 1 Rollup	49	
Not Attempted	46	94%
Attempted but not completed	0	0%
Completed	3	6%

RFAI TESTING *

Complex Scenario 2.a		
Number of planned iterations	5	
Not Attempted	0	0%
Attempted but not completed (See Note B Below)	2	40%
Completed (See Note A Below)	3	60%

*** In conformance with current (04-09-2014) ICE policy, the vendor names were removed for Notes A, B, C below.**

- Note A** Scenario 2a testing between IPSR and other RFAI PSAPs (Vendor A, Vendor B, Vendor C, Vendor D) using 3 versions of the RFAI due to implementation constraints (RFAI 2.2, 3.3, ATIS-0500019), IPSR (RFAI 3.3)/Vendor A (RFAI 3.3) - Completed
IPSR (RFAI 3.3)/Vendor B (RFAI 2.2) - Completed
IPSR (RFAI 3.3)/Vendor C (RFAI 2.2) - Completed
- Note B** IPSR (RFAI 3.3)/Vendor D (ATIS-0500019) – Partially Completed (see test results provided)
IPSR (RFAI 3.3)/Vendor E (ATIS-0500019) – Partially Completed (see test results provided)
- Note C** RFAI version numbers listed do not exist in ATIS-0500019. RFAI version numbers were listed in 3 of 4 tests (the 4th had no version listed)
ATIS-0500019 was agreed to be the only guiding standard that should be consulted for ICE 2.
- 